۱°	0	Mode Tâche	Nom de la tâche	Durée	Début	Fin	9 M	М	   j		V	S	;	D	11	Mar 1	9 M		М		J	\
1		-5	Abstract Tile	1 jour	Mer 06/03/1	Mer 06/03/1			<u> </u>													
2		-5	GameTile	1 jour	Jeu 07/03/19	9 Jeu 07/03/19	)			-								$\neg$				
3		-5	Zone	1 jour	Ven 08/03/1	. Ven 08/03/1	<u>c</u>					<b>-</b>										
4		-	TileZone	1 jour	Sam 09/03/1	L Dim 10/03/1	Ç							_				$\dashv$				
5	===	-5	Move	1 jour	Mer 06/03/1	L!Mer 06/03/1	!											$\dashv$				
6			ReverseEnginering	6 jours	Mer 06/03/1	L'Mar 12/03/1	•										_	$\dashv$				
7	===	-5	Move/GameTile/Tile	20 jour	Mer 13/03/1	L Mer 13/03/1	!												13/	<b>'03</b>		
8		-5	BoardRules	4 jours	Mer 13/03/1	L'Dim 17/03/1	Ç															
9		-	ScoringSystem	4 jours	Dim 17/03/1	. Jeu 21/03/19	)															
10		-5	GameRules	4 jours	Jeu 21/03/19	9 Lun 25/03/1																
11		-5	SimpleGameRules	3 jours	Lun 25/03/1	9 Jeu 28/03/19	)															
12		-5	Game	4 jours	Lun 25/03/1	SVen 29/03/1	<u>c</u>															
13		-5	Board	4 jours	Mer 13/03/1	L'Dim 17/03/1	•															
14		-5	SillyGame	4 jours	Ven 29/03/1	.9 Mar 02/04/1	!															
15		-5	Partie Loggable	0 jour	Mer 03/04/1	L Mer 03/04/1	•															



